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Mr Noel Folsom, P E

Regional Director

Federal Energy Regulatory Commussion
901 Market Street, Suite 350

San Francisco, CA 94103

Dear Mr Folsom,

Thank you for your letter of August 24, 1994 transmutting the Operation Inspection
Report for Rocky Flats Dams A-2, A-3, C-2 and the Sanitary Landfill Dam which
were inspected by your Inspector on July 8, 1993

We are commutted to providing the proper mawntenance for the dams located on the
Rocky Flats Environmental Technology Site It 1s imperative that our staffs work
closely to ensure that imely receipt of inspection reports occur in order to facilitate
the appropnate funding necessary to correct any problems Attached to thus letter
are (1) responses to several comments contained (n your report, and (2) an Action
Plan to address several findings noted 1n your report

Thank you for providing your Inspector on September 21, 1994 for conducting the
inspections of dams A-4, B-5, and C-2 We are 1n receipt of your October 13, 1994
Jetter stating some of your imual concerns  We will be forwarding the photos as
soon as they become available We look forward to receiving the Inspection Report
for these dams soon after If you need additional information or have questions on
the attachments to ths letter please call me at 303-966-4031, or Cheryl L Row of

my staff at (303) 966-3138

Sincerely,
Tog&l Anderson, erector
Site Support Division
Attachments (2)
cc w/ Att

T McSpadden, DOE-HQ, EH-331
C Row, RFFO, SSD

P Lee, EG&G, SWD

R Stevens, EG&G, SWD
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U S. Department of Energy
Rocky Flats Field Office Response

Atttachment #1

Response to Federal Energy Regulatory Commision (FERC) Inspection Comments
July, 1993

1. Section A.1.b Dam A-3 Comment "Two large areas of slumping on the upstream
face, noted duning the last year's inspection, had been repaired "

Response These two areas have not yet been repaired The repairs have been
funded for FY95 and are scheduled to be completed by August 7, 1995

2 Section B.4 Reservoir Comment "Under normal conditions, the outlet works of Dam
C-2 1s operated approximately once a month or as needed to keep the reservorr
volume well below 10 percent capacity.”

Response Although this 1s the preferred mode of operation, due to operational

‘ constraints imposed by the Colorado Department of Health and Environment the
outlet works of Dam C-2 have not been operated since 1989 Water 1is discharged
from Pond C-2 by pump to a transfer line that connects to the Broomfield
Diversion Ditch  An operations plan 1s currently being prepared to test operate
the outlet controls on Dams A-4, B-5, and C-2, with work to be completed this

fiscal year

The reservorr volume in C-2 1s maintained at approximately the 30 % capacity
level

3 Section B.6. Emergency Action Plan Comment. "The DOE document, "Emergency
Response Plan for Water Retention Pond Dam Failure for Rocky Flats Plant"
(latest revision received by fax on August 6, 1992)(ERP), was reviewed and
found deficient." "One significant deficiency in the ERP, 1n 1ts present form, 1s
the lack of a dam break analysis for Dam C-2 "

Response The Emergency Response Plan has undergone extensive revision and
1s now titled "Emergency Response Plan for Failure of Dams, 1-A25-5500-06 08
This ERP 1s undergoing final revisions and will be submutted for final editing by
December 1994.

DOE 1s currently not prepaning a dam break analysis for Dam C-2 According to
the FERC guidelines, the need for a dam break analysis would not be requured if
Dam C-2 was downgraded from a Class 2 to a Class 3 dam. The Stanley Lake
Reservorr 1s currently under construction and will serve as a containment structure
between C-2 and Stanley Lake Upon completion of the reservour, the State
Engineer will review the classification of C-2 and may downgrade the dam to a
Class 3. This review 1s expected to occur in FY-95 If reclassification does not
occur, a dam break analysis will then be prepared.



U S Department of Energy
Rocky Flats Field Office Response

Attachment #2

Rocky Flats Environmental Technology Site (RFETS) Actions Proposed in Response
to Federal Energy Regulatory Commussion (FERC) Inspection Findings July, 1993

FERC Findings
D -2

(1) Bare spots on the dam upstream face need additional riprap, (11) roadway crossing the
spillway area needs regrading, (i11) excessive vegetative growth around outlets

DAM A-3
(1) Excessive vegetative growth on upstream face, the spillway channel and the outlet
works

Sanitary Landfill DAM

@) Excessive vegetation growth on both the upstream and downstream faces of the dam,
(11) a large eroded area above the upstream south wing wall of the spillway culvert to be
repaired -

DAM C-2

(1) Excessive vegetation growth on the upstream face and crest, (11) high grass growth on
the downstream face needs mowing, (11) water treatment plant located 1n the spillway
channel to be removed

RF PLAN

1 Funding has been obligated for repairing the bare spots on Dam A-2, and additional
riprap will be placed on the upstream face of the dam This work 1s scheduled for
completion by August 7, 1995

2 Regrading of the roadway on Dam A-2 1s scheduled for completion by May 26, 1995

3 RFETS has a Weed Control Program under the Watershed Management Plan that will
be utilized to address the excessive vegetation on the upstream dam slopes Herbicide
application and selective burning are the two methods that have been chosen to
control this vegetation During 1994 analytical methods were developed to analyze
for the presence of trace amounts of herbicides in water This was necessary to
satisfy the water quality standards imposed by the State of Colorado Application of
herbicides will be performed on a controlled basis beginning 1n 1995 In addition,
application will be made for a "Burn Pernut" from the State of Colorado to conduct
selective open burning

4 To control excess vegetation and high grass growth on the dam crests, dam spillways,
and downstream dam faces an Integrated Work Control Plan has been implemented
During the spring and summer months mowing will be performed to control both the
height and growth of vegetation 1n those areas



U S. Department of Energy
Rocky Flats Field Office Response

Attachment #2

RFETS ACTION PLAN (Continued)

5 Control of excessive vegetation around the dam outlet works requires preparation of
an Environmental Assessment (EA) since this work impacts Wetlands The EA 1s
currently being prepared and approval 1s expected by March 1995 The expected
outcome 1s that routine maintenance will be allowed to continue

6 The eroded area on the Sanitary Landfill dam spallway will not be repaired The dam
1s scheduled to be drained 1n 1995 as part of the Operable Unit 7 remediauon plan
The landfill pond will be filled 1n and capped as part of the remediation solution
Low pond levels are currently being maintained and 1t will not pose significant risk in

the short term

7 A plan 1s currently being prepared to move the water treatment plant that 1s located in
the spillway of Dam C-2 While the present location of the treatment system
represents less than 10% obstruction to the spillway, there does exist the potential for
damage to the equipment 1 the event of a 100 year flood A decision will be made 1n

1995 on the removal



